Rpt-ID: RCPESPRJ Georgia Date: 10/17/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14683-13-000-0 Estimate Number: 0004 Pay Period: 08/23/2014
to 09/29/2014

Contract Location: Time Allowed: 302 Days

SR 11 BEGINNING NORTH OF SR 11 BU/SR 60 AND EXTEND Elapsed Calender Days: 234  Days

Percent Time: 77.48
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 11/22/2013
P. O. DRAWER 970 Date Awarded: 12/06/2013
Date Contract Executed: 01/02/2014
Date Notice to Proceed: 01/03/2014
MARIETTA GA 30061-0970 Date Work Began: 06/08/2014
Phone: Date Time Stopped: 08/24/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,995,702.82 Counties:
Original Contract Amount $1,995,702.82 Hall
Funds Available $102,836.29
Percent Complete 94.85%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004656 $1,995,702.82 $1,995,702.82 $102,836.29 94.85% $84,010.35

Chief Engineer
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M004656

SR 11 - MILLING, INLAY & PLMX RESF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,514,293.23
$378,573.30
$1,892,866.53

$1,892,866.53

$1,892,866.53

Prev to Date
$1,447,084.95

$361,771.23

$1,808,856.18

$0.00 $0.00
$1,808,856.18

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,808,856.18

Total Payable:

This Estimate

$67,208.28
$16,802.07
$84,010.35
$0.00
$84,010.35
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$84,010.35
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Pay Period: 08/23/2014
to 09/29/2014

Project Number M004656

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 13,500.000 14,561.740
R-MODIFIED BITUM MATL & H LIME 67.070 46.600
14,608.340 $3,125.46 $979,781.36
0020 413-1000 BITUM TACK COAT GL 16,550.000 17,403.000
2.730 .000
17,403.000 $.00 $47,510.19
0040 653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 2.000 .000
60.000 7.000
7.000 $420.00 $420.00
0045 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 154.000 .000
60.000 185.000
185.000 $11,100.00 $11,100.00
0050 653-0170 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 8.000 .000
75.000 4.000
4.000 $300.00 $300.00
0055 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 11.000 .000
80.000 6.000
6.000 $480.00 $480.00
0060 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 1,750.000 .000
4.000 1,382.000
1,382.000 $5,528.00 $5,528.00
0065 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 5,000.000 .000
1.750 7,083.000
7,083.000 $12,395.25 $12,395.25
0070 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 8.250 .000
1650.000 8.789
8.789 $14,501.85 $14,501.85
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0075 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 8.250 .000
1650.000 7.165
7.165 $11,822.25 $11,822.25
0080 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 8.250 .000
800.000 9.587
9.587 $7,669.60 $7,669.60
0085 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 3,650.000 .000
3.000 3,353.840
3,353.840 $10,061.52 $10,061.52
0090 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 700.000 .000
3.000 450.347
450.347 $1,351.04 $1,351.04
0100 654-1003 RAISED PVMT MARKERS TP 3 EA 650.000 .000
3.350 1,184.000
1,184.000 $3,966.40 $3,966.40
0105 415-5000 ASPHALTIC CONCRETE OPEN GRADED CRACK TN 8,230.000 6,080.530
ONLY, INCL BITUM MATL & H LIME 70.940 18.170
6,098.700 $1,288.98 $432,641.78
0110 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 162,550.000 165,491.965
1.050 .000
165,491.965 $.00 $173,766.56
Category Amount: $84,010.35 $1,713,295.80

Project Total Amount:

$84,010.35

$1,892,866.53



